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China Communications Construction Company(M) Sdn Bhd MRT?2 Track Works, Maintenance Vehicles and
Works Train Project
Interim Progress Certificate

BIESRS RIBEELES
IPC No.s OTHO05-08 Civcitar Mo CCCCM 2019/00456
HEBETE LRRE
Supplier/Sub- Nusantara Technologies Sdn Bhd = * CCCCM 2019/00456
Contract No.:
contractor:
EESLOM 25 June 2019 Wk
Period ending: Issue:
&it&#H (Amount RM)
A 17 H 2
Chapters Descriptions EHE AHA Vi
Prior Period This Period To Date
) PTETE
Items of Payment
L1 Prowsmln ofLal.Joratory testing (Metallurgical & 255.615.00 6.110.00 261,725.00
Mechanical testing)
1.2 /it Sub-total 255,615.00 6,110.00 261,725.00
) K E
Items of Deduction
2.1 17K Deduction - - .
5 LE
Summary
31 TE R A1 Total 255,615.00 6,110.00 261,725.00
32 SST 6%
Ji414: 40 Payable Amount 255,615.00 6,110.00 261,725.00

T E R4 18/Project Director:

S EEMREE

Commercial/Procurement Manager:

TE4&8/Project Manager:

REERAE/ CREEREE
Quality/Installation Manager:

MA4542 18 /Financial Manager:

{LR7 7 /Supplier/Syb-contractor:

NUSANTARA TECHNOLPGIES SDN BHD

(Company No: 187753 -
No. 5, Jalan Angaerik
Seksyen 31, Kot
40460 Shah /i

21

/768

Fax No : 03-51228766 '8767

* Darul Ehsan.
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hEAEEE (BkATE) BRAR PURCHASE ORDER
CHINA COMMUNICATIONS CONSTRUCTION COMPANY (V) SDN BHD
{CompanyHo 1007413-M)
To: Nusantara Technologies Sdn Bhd Reference No. 1 CCCCM 2019/00456
No.5 Jalan Anggerik Mokara Page : 1of1
31/45 Seksyen 31 Kota Kemuning Revision : 0
40460 Shah Alam Selangor Darul Ehsan Date 1 15/5/2019
Tel: +603-5122 9766/767/768 Payment Terms : CLA
Fax: '+603-5122 8766/8767 Delivery Terms -
Delivery Date : As soon as possible
Attn:  MOHD DIAH BABA/SALINA SAIDIN Currency : RM
Item Pant Description Tax Code Quantity UOM Unit Price Amount
o (w0 ()

Part
Humber

Your Quatation ref: MAT/Q/55-1905-0742(R1); dated 15 May 2019

Mechanical Testing for Reinforcement Bar ( N'( L
1 Tensile test
a. T12 18 nos 120.00 2,160.00
b. T16 12 nos 145.00 1,740.00
2 Bend test
a. T12 no 80.00 480.00
b. T16 4 no 85.00 340.00
3 Re-bend test
a. T12 no 135.00 810.00
b. T16 no 145.00 580.00
REMARKS:
1 Refer consignment note NT12
PROJECT:
PROJEK MASS RAPID TRANSIT LALUAN 2: SUNGAI BULOH-SERDANG-PUTRAJAYA (55¢)
SYSTEM WORKS PACKAGE S5P-SY-204: ENGINEERING, PROCUREMENT, CONSTRUCTION, TESTING &
COMMISSIONING OF TRACKWORKS, MAINTENANCE VEHICLES AND WORKS TRAIN
Total Exclude S5T 6,110.00
0% SST =
Total Include ST 6,110.00

Authorised by:

Acceptance by:

S/ AL (B A8 E) AN

& 14k MRT2 SSP-8Y-204

China Communicatio.ﬁs Construction Company {M) Sdn Bhd

NUSANTARAT!

No. 5

Seks

404

TeMd—03-54220/80 L L0]
Fax o 02-512237G6 / 8767

Nusantara Technologies Sdr Bhd

Level 10, Menara 1 Dutamas, Solaris Dutamas, No. 1, Jalan Dutamas 1, 50480 Kuala Lumpur, Malaysia.
Tel.: 0362039011 Fax.: 0362039012 Email:kl.management@cccc.com.my Website: www@cceclid.cn



PEzi@EEE (DkAEE) HRAF [ PURCHASE ORDER |

CHINA COMMUNICATIONS CONSTRUCTION COMPANY (M) SDN BHD

(CompanyNo 1007413-M)

To: Nusantara Technologles Sdn Bhd Reference No. : CCCCM 2019/00501
No.5 Jalan Anggerik Mokara Page : lofl
31/45 Seksyen 31 Kota Kemuning Revision H
40460 Shah Alam Selangor Darul Ehsan Date : 18/6/2019
Tel: +603-5122 9766/767/768 Payment Terms : CLA
Fax:  '+603-5122 8766/8767 Delivery Terms ;-
Delivery Date : As soon as possible
Attn:  MOHD DIAH BABA/SALINA SAIDIN Currency : RM
Item Part Description qixCaed Quantity UOM Unit Price Amount
Humber/ (RM) (RM)
Supplier
Part
Humber

Your Quotation ref: MAT/Q/55-1906-0924; dated 18 June 2019

Mechanical Testing for Reinforcemnent Bar
A NT13

1 Tensile test-T12 3 nos 120.00 360.00
2 Bend test-T12 1 no 80.00 80.00
3 Re-bend test - T12 1 no 135.00 135.00
4 Tensile test-T16 3 nos 145.00 435.00
5 Bend test-T16 1 no 85.00 85,00
6 Re-Bend test-T16 1 no 145.00 145.00
Your Quotation ref: MAT/Q/55-1906-0921; dated 18 June 2019
B NT14
1 Tensile test - Té 3 nos 120.00 360.00
2 Bend test-T6 1 nos 75.00 75.00
3 Re-bend test - T6 1 nos 135.00 135,00
4 Tensile test-T8 3 nos 120.00 360.00
5 Bend test-T8 1 nos 75.00 75.00
6 Re-Bend test-T8 1 nos 135.00 135.00
7 Tensile test - T12 15 nos 120.00 1,800.00
8 Bend test - T12 5 nos 80.00 400,00
9 Re-bend test - T12 5 nos 135.00 675.00
10 Tensile test - T16 9 nos 145.00 1,305.00
11 Bend test-T16 3 nos 85.00 255.00
12 Re-Bend test - T16 3 nos 145.00 435.00
REMARKS:
1 Refer consignment note NT13 & NT14
PROJECT:
PROJEK MASS RAPID TRANSIT LALUAN 2: SUNGAI BULOH-SERDANG-PUTRAJAYA (S5P)
SYSTEM WORKS PACKAGE $5P-5Y-204: ENGINEERING, PROCUREMENT, CONSTRUCTION, TESTING &
COMMISSIONING OF TRACKWORKS, MAINTENANCE VEHICLES AND WORKS TRAIN
Total Exclude SST 7,250.00
0% SST e
Total Include 55T 7,250.00
i o COSTRTLT ¢ | -CHMOLUGIES SDN BHD
WA () TR (Company No:

X Yara 31 ””‘5!
& 15 MRT2 SSP-5Y-204 la >

AN

+ Darul Ehsan.
57768
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China Communications CoRstruction Company (M) Sdn Bhd Nusantara Technélé’é‘ié;g}dh'ﬁﬁd" "

Level 10, Menara 1 Dutamas, Solaris Dutamas, No. 1, Jalan Dutamas 1, 50480 Kuala Lumpur, Malaysia.
Tel.: 036203 9011 Fax.:03 62039012 Email:k.management@cccc.com.my Website: www@cccclld.cn




